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1 Jenny Ferguson, fergiel3@vt.edu, 7/31/2012

5 Day Activity Time
3| 5/25/2012 Completed and submitted proposal (approved 5/27) 1 hour
4 | 5/28/2012 Began working on design document 3 hours
5| 5/29/2012 Completed a beginners Articulate tutorial 2 hours
6| 5/30/2012 Finished Needs Assessment and Goal Statement 2 hours
7 6/2/2012 Reviewed my own Blackboard Gradebook 2 hours
8 6/3/2012 Decided on 5 modules that | wanted to incporate 3 hours
9 6/5/2012 Worked on Instructional Analysis 2 hours
10 6/6/2012 Worked on Instructional Analysis 2 hours
11 6/7/2012 Finished Instructional Analysis 3 hours
12 6/8/2012 Completed Learner Ayalysis and Context Analysis 2 hours
13 6/9/2012 Started writing objectives 2 hours
14| 6/18/2012 Continued writing objectives 3 hours
15| 6/19/2012 Finished writing objectives 4 hours
16| 6/20/2012 Finished design document/wrote evaluation 8 hours
17| 6/21/2012 Finshed Evaluation/Setting up Template 4 hours
18| 6/22/2012 Setting up Template 3 hours
19| 6/23/2012 Worked on Module 1 4 hours
20| 6/24/2012 Module 1 3 hours
21| 6/25/2012 Module 1 2 hours
22| 6/26/2012 Module 1 2 hours
23| 6/27/2012 Module 1 2 hours
24 6/28/2012 Module 1 5 hours
25| 6/29/2012 Module 1 2 hours
26| 6/30/2012 Module 1 5 hours
27 7/1/2012 Module 1 1 hour
28 7/2/2012 Module 1 2 hours
29 7/3/2012 Module 1 1 hour
30 7/4/2012 Module 1 4 hours
31 7/5/2012 Module 1 3 hours
32 7/6/2012 Module 1 2 hours
33 7/7/2012 Module 1 3 hours
34 7/8/2012 Module 1 2 hours
35 7/9/2012 Module 1 2 hours
36| 7/10/2012 Finished Module 1 6 hours
371 7/11/2012 Worked on Time Log/Began Module 2 2 hours
38| 7/12/2012 Work on Module 2 4 hours
39| 7/13/2012 Work on Module 2 4 hours
40| 7/14/2012 Work on Module 2 2 hours
411 7/15/2012 Finished Module 2 1 hour
42| 7/16/2012 Work on Module 3 3 hours
43| 7/17/2012 Work on Module 3/created video tutorial 6 hours
44 7/18/2012 Work on Module 3 2 hours
451 7/19/2012 Finished Module 3 3 hours
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46| 7/20/2012 Work on Module 4 3 hours
47| 7/21/2012 Work on Module 4/created video tutorial 6 hours
48| 7/22/2012 Work on Module 4 2 hours
49| 7/23/2012 Finished Module 4 2 hours
50| 7/24/2012 Worked on Module 5 4 hours
51| 7/25/2012 Finished Module 5 and last slide 6 hours
52| 7/26/2012 Sent Evaluation to coworkers/Reviewed finished product 2 hours
53| 7/27/2012 Worked on some changes after | received evaluations back 4 hours
54| 7/28/2012 Wrote reflection and finalized project 8 hours
55| 7/29/2012 Submitted final project TOTAL = 156 hours
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